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NPIC/TSS8G/DED-1T43-69
2k July 1969

MEMDRANDUM FOR THE RECORD

BUBJECT: In-House Coordination Meeting on the High Precision Sterso
Comparator Program

1. 7The second meeting of the in-house coordination group took place
in the DED Conference Room at 1 PM on 22 July 1969. In attendance were:

2. 7The following information was exchanged:

&, [:::::::;é:]of C%PS has contacted | |and made arrange-

ments to have two NPIC people attend a two week course in programming the

LComputer, had an optlon to take this training and trang-

L!ure the rights to NPIC., PHD has nominated |and AID hes nominated

The course ie scheduled for 20-31 October| |

b. BRough drafts of the first part (80%) of the Operat;;wfééiﬁiﬁg o
Manuel have been received from[ | Xerox copies have been provided: PHD,
APED, AID, ESD, and DED for review and comments.

. | |of PHD has a rough draft of the first part of the
Programming M . #e 1g going to have xerox coples made and distributed
to APSD, ESD and DED,

d.| |has informed the technical representative thet they cannot
put together an intelligent Maintenance Proposal and Costing by the end of
July. They have asked permission to submit this proposal the latter part
of September, '

e, E;::::]haa requested that [ |hold off the scceptance tests on
the correlatlon system until 25 August; the tests were originally scheduled

for July. Thls will not hurt our schedule but any further slippage by[ |
would reflect in the optical schedule slipping.

{, D 18 revieving the Recomuended Spare Parts List that was sube
mitted by in June., A member of ESD may visit [ |in September with the
technical monitor to get a better feel for spere parts and maintenance on

this instrument.
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SUBJECT: In-House Coordination Meeting on the High Precision Stereo Comparator
Program

e | project manager, will be at| :o
August for a few days and 13 August for geversl days. BHe will visit
n 20 Au%%st on bisinees unrelsted to the program., He also eXe

pects to be al for several days starting 25 August to run the sccept-
ance tests on the correlation system.

h. The question of training of NPIC people at[  |was discussed.
There isn't any money included in the contract for formal training of our
people at[ has suggested that PIC might send one or more
people (at no cost) to work along with the people in January or February
to learn of the intricacles of the instruments, He isn't qulte sure just
what the background of this person or persons should be but suspects that an
operator with programming experience might be best. This selection will be

left up to NPIC.

3, Visitatlons were made to by the following pecple during the last
month.
r____jL:@Juy4 - ﬁnn@ﬁtcwe
computer and programming.
b, 15 and 16 July in regard to Clean Room

and site preparation,

e, 16 July « in regerd to contractuel matters.

— Wechnical MonItor
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